

Tameside and Glossop Integrated Care NHS Foundation Trust CTP -Performance in Initiating- Quarter 4 2018/19

Id	Research Ethics Committee Reference Number	Integrated Research Application System Number	Name of Trial	First Patient Recruited?	Date of First Patient Recruited	Duration between date site selected and date site confirmed	Duration between date site confirmed and First Patient recruited	Duration between date site selected and First Patient recruited	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Non-Confirmation Status	Date Site Ready To Start	Reason for delay	Comments	Reasons for delay correspond to:
131739	17/YH/0163	223768	LIBERATES	No		28			07/06/2018	28/06/2018	04/07/2017	03/07/2018	26/07/2018	site declined to participate		site confirmed and then due to unexpected staff shortages, withdrew from the study		
131740	18/NE/0125	238346	PROFHER 2 Trial	No		111			08/12/2017	29/06/2018	15/05/2018	02/08/2018	18/10/2018		02/11/2018	G-No patients consented	eligible patients approached but they declined participation	Neither
131741	18/YH/0017	231431	ISCOMAT	No					25/10/2017	30/07/2018	01/03/2018					A-permissions delayed	C&C delayed due to ongoing internal reviews	NHS Provider
131742	17/LO/0621	191390	STARRT-AKI	No					06/07/2018	30/08/2018	22/05/2017			site declined to participate				
131777	18/LO/1674	244500	e-path	Yes	25/02/2019	5	83	88	01/04/2018	29/11/2018	16/11/2018	04/12/2018	04/12/2018		05/02/2019	D- sponsor delays	delay in receiving study supplies	Sponsor
137063	16/EE/0305	190307	PRIMETIME	No		20			26/10/2018	06/02/2019	03/11/2016	08/02/2019	26/02/2019			E- staff availability issues	Availability issues to conduct the SIV	Sponsor
137065	18/NW/0838	255084	FIPPS	No		22			10/12/2018	16/01/2019	15/01/2019	07/02/2019	07/02/2019		07/02/2019	G- no patients consented	Eligible patients approached at 32 weeks gestation and consented at 36 weeks gestation	Neither
137067	16/SS/0014	187949	GEM3	No		59			22/11/2018	05/02/2019	14/10/2016	05/04/2019	05/04/2019			H- contracting delays	Delayed HRA approval to add Tameside as a site and delayed receipt of contract	Sponsor
137068	18/YH/0358	242342	The SUNFLOWER study	No					14/01/2019	25/02/2019	12/12/2018					D- sponsor delays	Delayed submission to HRA to add Tameside as a site	Sponsor