

Tameside and Glossop Integrated Care NHS Foundation Trust CTP -Performance in Initiating- Quarter 1 2019/20

Id	Research Ethics Committee Reference Number	Integrated Research Application System Number	Name of Trial	First Patient Recruited?	Date of First Patient Recruited	Duration between date site selected and date site confirmed	Duration between date site confirmed and First Patient recruited	Duration between date site selected and First Patient recruited	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Non-Confirmation Status	Date Site Ready To Start	Reason for delay	Comments	Reasons for delay correspond to:
142610	18/YH/0017	231431	ISCOMAT	No					25/10/2017	30/07/2018	01/03/2018				A-permissions delayed	C&C delayed due to ongoing internal reviews	NHS Provider	
142611	17/LO/0621	191390	STARRT-AKI	No					06/07/2018	30/08/2018	22/05/2017		site declined to participate					
142612	18/LO/1674	244500	e-path	Yes	25/02/2019	5	83	88	01/04/2018	29/11/2018	16/11/2018	04/12/2018	04/12/2018	05/02/2019	D- sponsor delays	delay in receiving study supplies	Sponsor	
142613	16/EE/0305	190307	PRIMETIME	No		20			26/10/2018	06/02/2019	03/11/2016	08/02/2019	26/02/2019	04/04/2019	E- staff availability issues	Availability issues to conduct the SIV	Sponsor	
142614	18/NW/0838	255084	FIPPS	No		22			10/12/2018	16/01/2019	15/01/2019	07/02/2019	07/02/2019	07/02/2019	G- no patients consented	Eligible patients approached at 32 weeks gestation and consented at 36 weeks gestation	Neither	
142616	18/YH/0358	242342	The SUNFLOWER study	No		94			14/01/2019	25/02/2019	12/12/2018	30/05/2019	30/05/2019		D- sponsor delays	delayed submission to HRA to add Tameside as a site and subsequent delays to conduct the SIV due to availability	Sponsor	
142795	19/WA/0019	247285	ROSSINI 2	No		45			21/03/2019	13/05/2019	01/02/2019	04/06/2019	27/06/2019			Awaiting green light, still within timeframe		
142796	19/LO/0452	250324	CASTLE Trial	No		58			07/09/2018	13/05/2019	02/05/2019	01/07/2019	10/07/2016		H-contracting delays	Delayed receipt of the contract from the sponsor	Sponsor	